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SELECTED ACQUISITION REPORTS - HIGHLIGHTS
(As of September 30, 1991)

The Department of Defense has released details on major
defense acquisition program cost and schedule changes since the
June 1991 reporting period. This information is based on the
Selected Acquisition Reports (SARs) submitted to the Congress for
the September 30, 1991, reporting period.

SARs summarize the latest estimates of program cost,
schedule, and technical status. These reports are prepared
annually in conjunction with the President's budget. Subsequent
quarterly exception reports are required only for those programs
experiencing unit cost increases of at least 15 percent or
schedule delays of at least six months.

The total program cost estimates provided in the SARs include
research and development, procurement, and military construction.
Total program costs reflect actual costs on delivered items as
well as anticipated costs for future acquisitions. All estimates
include allowances for anticipated inflation.

The cost for one of the reporting programs, ASAS, is
classified, and is excluded from the June 1991 to September 1991
acquisition program cost track that follows. The current
estimate of program acquisition costs for the remaining programs
covered by SARs for the prior reporting period was $844,847.4
million. There was a net increase of $756.9 million during the
current period. '

Current Estimate
($ in Millions)

June 1991 (96 programs*) $ 844,847.4
Cost Changes Since Last Report

Economic 0.0
Quantity +137.4
Schedule +265.2
Engineering 0.0
Estimating +316.2
Other 0.0
Support +38.1

Net Cost Change +756.9

September 1991 (96 programs?®) $ 845,604.3

*Excludes Army's ASAS program due to classified costs.



There were sixteen quarterly SARs submitted for the September
1991 reporting period, four of which were initial reports (AAAM,
BAT, CSSCS, and STINGRAY). A final SAR was submitted for the
DSCS III program, because all satellite deliveries have been
completed. The AOE 6, AVENGER, and MLRS programs experienced
unit cost increases of more than 15 percent. With the exception
of JTIDS, the remaining September 1991 reports were submitted
because of schedule delays of six months or more. Additional
details on each of these programs is provided below:

AAWS-M (JAVELIN) -- The program breached the "Nunn-McCurdy"
Program Acquisition Unit Cost by 25 percent. The breach resulted
from a restructuring of the development program from 36 to 54
months and a delay of procurement for one year primarily due to
technical problems with development of the seeker focal plane
array. The cost increase of $562.3 million (total program, not
unit cost) was due to revised estimates for the restructured
development program and the resulting delay in procurement.

ACM —— The program experienced a schedule slip of seven months in
the Initial Operational Capability (IOC) because of suspension of
missile deliveries pending resolution of a fuel leak problem,
implementation of corrective actions for quality control, and
solution of a water intrusion problem. The schedule delay has no
impact on program cost and no other cost changes were reported.

AOE 6 —-— The program breached the "Nunn-McCurdy" Program
Acquisition Unit Cost by 30 percent (an 11 percent addition to
the 19 percent breach reported in the December 1990 SAR). The
additional cost was due to significant contractor cost problems
and schedule delays. The current cost change was $199.4 million
(total program, not unit cost).

ASM —- The Line-of-Sight Antitank (LOSAT) portion of ASM
experienced a schedule slip of 11 months in the Milestone II
decision (Engineering and Manufacturing Development (EMD)) due to
reductions in FY 1991 funding and the incorporation of risk
reduction tasks prior to Milestone II. This slip impacts
subsequent program milestones, but no cost changes were reported.

ATARS -— The program experienced schedule slips of 3 to 10 months
in several milestones, most notably, a delay in the start of the
Development Test from February 1991 to September 1991 and a delay
in the Low Rate Initial Production (LRIP) milestone from June
1992 to April 1993. These delays were due primarily to late
hardware deliveries, particularly the digital tape recordings.
The schedule delay has no impact on program cost and no other
cost changes were reported.



AVENGER (FAAD LOS-R) -- The program experienced a schedule slip
of 9 months in First Unit Equipped (FUE)-USAREUR and a slip of 17
months in FUE-WESTCOM. It also experienced a "Nunn-McCurdy"
Program Acquisition Unit Cost breach of 17.5 percent. The breach
was due primarily to the increased cost of 572 additional fire
units and associated support costs, and additional scope on the
multiyear procurement package. The current cost change was

$64.7 million (total program, not unit cost).

CMU ——- The program experienced schedule slips in the Survivable
Communications Integration System (SCIS) equipment. SCIS
installation and checkout was delayed from September 1992 to June
1995 due to a changing threat environment, contractor schedule
slips, and hardware limitations. Despite the delay, CMU full
operational capability planned for December 1995 has not been
affected. The small increase in program costs ($1.3 million) was
unrelated to the schedule delay.

DSCS III —- The program experienced schedule slips of six months
or more in the milestones associated with the launch of DSCS III
satellites using Atlas II launch vehicles. The schedule slips
are due to a series of technical problems with the Atlas II.
Since all production deliveries have been accomplished, this will
be the final DSCS III SAR.

FAAD C2I -- The FAAD Command and Control (C2) and the
Noncooperative Target Recognition (NCTR) portions of this program
experienced schedule slips of six months to two years because of
program restructuring and reduced EMD funding. These slips apply
primarily to milestones that were previously scheduled to occur
in FY 1995 and beyond. NCTR also experienced a cost decrease of
$203.5 million due to the deletion of masked target sensor
development and deletion/deferment of pieces of the NCTR
technologies.

JTIDS ——- This quarterly report was submitted to revise several
schedule milestones that were incorrectly reported in the
December 1990 SAR.

MLRS —— The program breached the "Nunn-McCurdy" Current
Procurement Unit Cost by 35 percent. The breach resulted form
the procurement of 20,286 tactical rockets to replace assets
consumed in Operation Desert Storm. The total cost of these
additional rockets was $151.9 million.

SINCGARS —— The program experienced a schedule slip of 8 months
in the Initial Operational Test and Evaluation (IOT&E) for the
second source, General Dynamics. There is no cost impact for
this delay. The reported cost reduction of $32.6 million is due
primarily to the elimination of Battlefield Electronic
Communication Systems, the Electronic Notebook, and the Basic
Generator Unit Interface efforts.



New SARs
(As of September 30, 1991)

The Department of Defense has prepared four additional
reports for the first time. These reports do not represent cost
growth. Baselines established on these programs will be the
point from which future changes will be measured. The current
cost estimates are provided below:

Current Estimate

Programs ($ in Millions)
AAAM (Advanced Air-to-Air Missile)* $1,589.0
BAT (Antitank Weapon System) 2,986.6
CSSCS (Combat Service Support Control 290.7
System)
STINGRAY (Combat Protection System) Classified
Total $ 4,866.3

*pre-Milestone II program reporting the RDT&E cost only, in accordance with
the provisions of Title 10, USC, Section 2432.



Program Acquisition Cost Summary In Millions Of Dollars
As Of Date:

September 30,

1991

Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Base Cost Cost Cost To Date Adj For Qty
Weapon System of . . )
Year Baselinel Base Current |Quantity Base Current | Quantity Base Current Quantity Base Current I
Year $| Year $ Year §$ Year $ Year $ Year $ Year $ Year $
ARMY:
AAWS-M (JAVELIN) 90 DE 3398.8 3936.5 70631 374.9 1261.9 - 3773.7 5198.4 70631 11.0 32.1
ADATS (FAADS LOS-F-H) 89 DE 5051.3 6025.7 562 -661.5 400.3 —-184 4389.8 6426.0 378 6.2 45.3
ADDS 83 PE 1981.5 3038.2 88 -376.9 -184.6 20 1604.6 2853.6 108 2.0 20.2
AFATDS 80 DE 860.4 1052.1 3321 109.1 199.2 - 969.5 1251.3 3321 12.7 18.9
AH-64 (APACHE) 72 DE 1892.4 3789.8 536 1995.5 7903.5 271 3887.9 11693.3 807 60.3 124.5
ASM 20 PE 5093.8 €191.1 55 1909.8 2959.0 4 7003.6 9150.1 59 37.5 47.8
ATACMS 91 DE/PJE 1321.2 1222.3 1015 185.4 285.9 542 1506.6 1508.2 1557 -17.0 -12.8
AVENGER (FAADS LOS~-R) 89 PdE 1103.1 1266.7 1207 583.7 966.0 572 1686.8 2232.7 1779 16.5 25.0
BRADLEY FVS 72 DE 325.6 436.9 1190 2964.0 9582.6 5534 3289.6 10019.5 6724 171.8 222.4
CH~47D (CHINOOK) 75 DE 882.5 1562.8 361 512.6 1772.9 111 1395.1 3335.7 472 25.8 44.3
FAAD C2I 87 DE 1640.6 1863.7 - 308.6 1198.8 201 1949.2 3062.5 201 10.7 53.3
FAADS NLOS (FOG-M) 89 DE 2519.7 2920.4 403 -2099.2 —-2486.1 -403 420.5 434.3 - -46.1 -35.8
FMTV 89 DE 6625.3 8568.6 118995 3311.7 11839.4 -6673 9937.0 20408.0 112322 27.1 67.2
HELLFIRE 75 DE 488.6 703.4 24600 498.7 1627.3 19451 987.3 2330.7 44051 48.1 88.7
JSTARS GSM 89 DE 931.7 1291.6 112 -210.1 -236.4 -22 721.6 1055.2 90 -13.3 -4.0 I
RIOWA WARRIOR OH-58D 82 DE 1667.9 2531.6 578 1.5 -185.4 -335 1669.4 2346.2 243 64.6 49.2
LH (COMMANCHE) 84 PE 1756.2 2133.0 - 1562.0 2496.3 - 3318.2 4629.3 - 88.9 117.0
LONGBOW APACHE o1 PE/DE 2180.2 2667.1 227 446.1 503.6 b 2626.3 3170.7 227 20.5 18.9
LONGBOW HELLFIRE 91 DE 1648.1 2190.3 10896 - - - 1648.1 2190.3 10896 - -
M1 ABRAMS TANK 89 DE 6732.5 4779.4 3312 16302.8 15770.0 4477 23035.3 20549.4 7789 48.6 60.0
MLRS 78 PE 2232.3 3454.0 183 907.4 3245.5 660 3139.7 6699.5 843 4.0 27.3
MLRS-TGW 84 PE 190.7 211.2 - 44.0 65.4 - 234.7 276.6 - 23.1 31.0
MSE 86 PdE 4428.5 5134.0 48 —-678.6 -577.2 = 3749.9 4556.8 48 -16.6 -12.7
PATRIOT 72 DE 4267.4 5240.5 234 445.9 €6558.7 -134 4713.3 11799.2 100 49.7 171.3
PLS (FHTV) 91 DE 1846.9 1996.9 4333 -565.5 -506.4 -871 1281.4 1490.5 3462 -2.4 12.7
SADARM 89 DE 1605.7 1786.8 10288 1586.9 2864.7 52612 3192.6 4651.5 62900 2.1 46.1
SINCGARS 84 PdE 4167.7 5611.7 292853 -1875.3 -2431.0 -142853 2292.4 3180.7 150000 -12.2 7.7
STINGER RMP 83 PdE 2267.6 2961.2 36034 -1131.8 -1476.8 -7226 1135.8 1484.4 28808 -42.9 -44.1
TOW 2 84 PdE 2302.1 2623.8 141337 545.9 764.6 9288 2848.0 3388.4 150625 12.3 14.4
UH-60A/L (BLACKHAWK) 71 DE 1942.0 2307.3 1107 913.8 6418.8 340 2855.8 8726.1 1447 30.7 173.6
Subtotal 73352.3 89498.6 27911.4 70600.5 101263.7 160099.1 24.0 56.9
NAVY:
AN/BSY-1 84 DE 2972.4 3827.6 - -1581.9 -2256.5 - 1390.5 1571.1 - -52.3 -58.3
AN/SQQ-89 85 PdE 3899.0 4147.6 120 154.1 541.0 -28 4053.1 4688.6 92 24.9 39.4
AN/SQY-1 85 PE 764.8 952.7 - 185.4 377.9 - 950.2 1330.6 - 24.2 39.7
AOE 6 86 PdE 2332.5 2834.8 7 —-386.2 —-470.4 -3 1946.3 2364.4 4 43.8 61.9
ASPJ 84 DE 227.7 236.4 - 354.6 373.6 - 582.3 610.0 - 155.7 158.0
AV~8B 79 DE 5740.6 9125.5 342 -967.5 -832.9 -60 4773.1 8292.6 282 -7.5 8.4
C/MH-53E 73 DE 464.4 578.4 74 1376.4 4530.7 160 1840.8 5109.1 234 25.8 47.4
CG 47 AEGIS 78 DE 9013.7 14083.5 16 4986.0 9232.4 11 13999.7 23315.9 27 -3.5 -9.7
CV HELO (SH-60F) 88 PdE 2691.8 3173.8 175 597.1 1129.6 - 3288.9 4303.4 175 22.2 35.6
CVN-72/73 82 PdE 5265.5 7418.9 2 -56.1 ~1248.4 - 5209.4 6170.5 2 -1.1 -16.8
CVN-74/75 88 PdE 59811.0 6966.0 2 -18.3 —-451.6 - 5892.7 €514.4 2 -0.3 -6.5
CVN-76 95 PdE 3983.8 4297.2 1 - - - 3983.8 4297.2 1 - -
DDG 51 87 PdE 16953.7 20117.5 23 16900.0 27261.2 26 33853.7 47378.7 49 1.7 8.6
E-2C 85 PdE 5398.0 5921.5 127 989.1 1181.7 20 6387.1 7103.2 147 8.7 12.5
E-6A (TACAMO) 82 DE 1584.7 2251.7 15 -32.0 -179.4 1 1552.7 2072.3 i6 -4.5 -10.4
EA-6B 84 PdE 2239.6 2747.8 38 4712.1 7329.8 126 6951.7 10077.6 164 34.4 47.8
F-14D 89 P4dE 21543.5 25021.9 527 —-15430.6 -18424.8 -472 6112.9 6597.1 55 -44 .5 -45.3
F/a-18 75 DE 8016.6 12875.3 811 10424 .6 42756.3 357 18441.2 55631.6 1168 88.5 262.5
FDS 88 DE 5190.5 7847.3 12 -1628.2 -2442.6 -5 3562.3 5404.7 7 -3.6 -0.6
HARM 78 DE 1681.8 2409.9 13853 1696.1 4842.8 8816 3377.9 7252.7 22669 41.1 77.4
HARPOON 70 DE 795.0 1031.8 2922 734.3 2713.5 776 1529.3 3745.3 3698 101.6 318.8
LAMPS MK III(SH-60B) 76 DE 2396.7 3907.6 209 990.9 4151.0 56 3387.6 8058.6 265 31.7 66.3
LCAC 82 PdE 1103.3 1610.7 60 718.0 676.6 24 1821.3 2287.3 84 18.0 -0.4
LHD 1 82 DE 2931.8 4451.0 3 1133.8 587.2 2 4065.6 5038.2 5 -15.3 -32.4
LSD 41 CARGO VARIANT 88 PdE 1356.9 1695.1 6 -~255.0 -358.6 -1 1101.9 1336.5 5 -1.5 -2.5
MCM 1 82 PdE 1466.3 1737.4 14 54.6 66.3 - 1520.9 1803.7 14 3.7 3.8
MK 48 ADCAP 89 PdE 6347.7 6800.3 - 1078.2 3223.3 - 7425.9 10023.6 - 17.0 47.4
MK 50 TORPEDO 89 DE 5548.3 €6653.7 7851 1217.6 2318.0 - 6765.9 8971.7 7851 21.0 33.9
PHALANX CIWS 84 PdE 2176.2 2481.7 620 741.8 505.6 57 2918.0 2987.3 677 25.1 13.2
PHOENIX (AIM-54C) 77 DE 372.0 464.3 735 1098.7 2609.7 1793 1470.7 3074.0 2528 -12.7 -33.7
R _



Program Acquisition Cost Summary In Millions Of
As Of Date:

September 30,

1991

Dollars

_ L
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
To Date Adj For Qt
Weapon System Base of Cost . Cost ' Cost . J Y
Year Baseline]l Base Current |[|Quantity Base Current Quantity Base Current Quantity Base Current
Year $| Year $ Year $ Year $ Year $ Year $ Year $ Year $
NAVY:
SLAT 89 DE 372.4 367.8 59 676.4 998.2 386 1048.8 1366.0 445 8.1 11.6 -
SSN 21 / AN/BSY-2 90 PdE 20119.9 21739.1 12 7110.0 11887.9 - 27229.9 33627.0 12 24.9 35.2
SSN 688 71 DE/PdE 5126.8 5747.5 32 6529.0 22294.9 30 11655.8 28042.4 62 8.4 -
STD MSL 2 84 P4E 6571.5 8052.8 10778 1970.9 2672.4 3899 8542.4 10725.2 14677 1.5 2.6
T-AO0 FLEET OILER 84 P4E 2607.7 3190.7 17 -132.0 -416.5 1 2475.7 2774.2 18 -10.8 -~17.6
T45TS 84 PE 3754.6 5462.0 304 800.0 1192.4 -2 4554.6 6654.4 302 22.1 22.4
TOMAHAWK 77 DE 1806.4 2422.9 1163 3371.7 8504.4 2741 5178.1 10927.3 3904 18.3 10.6
TRIDENT II MSL 83 PdE 26556.3 35518.5 845 -1071.2 1788.4 -38 25485.1 37306.9 807 -2.0 9.8
TRIDENT II SUB 83 PdE 10548.9 14085.2 7 1744.4 191.2 3 12293.3 14276.4 10 -17.6 -29.9
UHF FOLLOW-ON 88 PdE 1479.1 1716.1 10 -87.1 8.5 -1 1392.0 1724.6 ] 0.2 7.6
v-22 86 DE 23073.0 29662.3 913 -20292.5 -26619.9 -913 2780.5 3042.4 - -64.2 -67.9
Subtotal 232386.4 295633.8 30407.2 112244.9 262793.6 407878.7 4.5 15.6
USAF:
ACM 83 PdE 5197.5 6665.4 1461 -326.8 -152.4 -461 4870.7 6513.0 1000 7.7 16.4
AMRAAM 78 DE 4761.8 11591.6 24335 691.3 1520.8 -8885 5453.1 13112.4 15450 34.0 37.3
ATARS 85 DE 974.8 1292.5 560 -402.2 -483.8 -455 572.6 808.7 105 13.5 10.4
ATF 85 PE 11785.5 15294.0 - 536.8 1543.4 - 12322.3 16837.4 - 4.5 9.4
AWACS RSIP 89 DE 571.8 689.9 34 -7.7 4.9 - 564.1 €94.8 34 -1.3 0.7
B~1B 81 DE 20500.0 29537.6 100 -83.2 -1763.2 - 20416.8 27774.4 100 -0.4 -6.0
C-17A 81 PdE 22395.3 41811.9 210 -3633.4 -6537.5 -90 18761.9 35274.4 120 6.5 14.6
CMU 89 DE 1509.3 1581.0 1 23.0 36.0 - 1532.3 1617.0 1 1.5 2.3
DMSP 75 PdE 718.7 1879.0 9 -5.6 -33.8 1 713.1 1845.2 10 -8.6 -10.8
DSCs III 77 DE 631.1 893.6 14 368.3 974.7 = 999.4 1868.3 14 69.9 143.0
DSP 78 DE 4424.6 5547.6 19 1819.8 4362.6 7 €6244.4 9910.2 26 10.8 18.9
F-16 75 DE 4376.8 €6054.5 650 11338.6 31511.9 1539 15715.4 37566.4 2189 55.9 87.7
IR MAVERICK 75 DE 995.1 1592.9 31078 181.2 1244.2 -10819 1176.3 2837.1 20259 70.7 368.9
IUS 75 DE 963.0 2012.3 18 -98.3 -218.4 -6 864.7 1793.9 12 9.6 15.7
JSTARS 83 DE 4728.7 €741.9 21 96.5 807.4 -2 4825.2 7549.3 19 7.4 18.5
JTIDS 81 DE 309.0 382.5 55 1060.7 1573.7 =55 1369.7 1956.2 - 67.4 74.1
KC-135R 81 Pd4E 5229.1 7829.2 334 1594.4 4225.9 218 €823.5 12055.1 552 -8.8 3.2
LANTIRN 80 DE 2102.1 3823.2 1316 170.3 -0.5 -249 2272.4 3822.7 1067 15.9 7.4
NAVSTAR GPS 79 DE 1599.4 2306.7 40 807.9 2105.2 25 2407.3 4411.9 65 19.8 36.4
NAVSTAR USER EQMT 79 DE 2554.9 4875.8 27339 152.0 992.4 28576 2706.9 5868.2 55915 15.2 28.9
PEACEKEEPER 82 DE 16634.9 21680.2 223 -3672.3 -5448.8 -109 12962.6 16231.4 114 -2.9 2.3
RAIL GARRISON 82 DE 4678.2 €826.8 50 -2815.2 -4276.3 -50 1863.0 2550.5 - -25.4 -18.2
SFW 79 DE 1219.8 2405.8 14000 241.6 1105.7 2726 1461.4 3511.5 16726 5.2 37.8
SMALL ICBM 84 DE 33711.0 44727.9 623 -27927.3 -37293.7 -623 5783.7 7434.2 - -76.8 -77.2
SRAM II 83 DE 1720.5 2393.4 1633 -198.3 -158.8 -933 1522.2 2234.6 700 7.8 19.6
SRAM-T 83 DE 700.8 1206.6 565 - - - 700.8 1206.6 565 - -
TITAN IV 85 DE 2150.5 2529.2 10 10999.¢6 15864.3 55 13150.1 18393.5 65 52.6 59.6
Subtotal 157144.2 234173.0 -9088.3 11505.9 148055.9 245678.9 -2.4 8.5
DOD:
GPALS (SDS) 88 PE 20877.7 27632.4 - 1236.2 3358.0 - 22113.9 30990.4 - 5.9 12.2
WAM 90 DE 822.8 957.2 1 - - - 822.8 957.2 1 - -
Subtotal 21700.5 28589.6 1236.2 3358.0 22936.7 31947.6 5.7 11.7
Grand Total 484583.4 647895.0 50466.5 197709.3 535049.9 845604.3 5.6 19.1
s -




Distribution of Cost Changes (Base-Year Constant Dollars)

As Of Date:

September 30,

1991

Cost Changes Between the Baseline and Current Estimate (Base-Year Constant Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date |This Qtr] To Date | This Qtr| To Date JThis Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr | To Date
ARMY:
AAWS-M (JAVELIN) 90 - - 97.1 97.1 - 41.3 230.6 33.6 - - -4.7 202.9 323.0 374.9
ADATS (FAADS LOS-F-H) 89 - -917.5 - 263.3 - - - -22.1 -~ - - 14.8 - -661.5
ADDS 83 - -408.2 - 26.0 - -264.2 - 368.0 - - - -98.5 - -376.9
AFATDS 90 - - - - - - - - - - - 109.1 - 109.1
AH-64 (APACHE) 72 - 532.7 - 140.8 - 90.0 - 900.5 - -80.9 - 412.4 - 1995.5
ASM 90 - - - - - - - 1909.8 - - - - - 1909.8
ATACMS . 91 - 493.0 - -0.1 - - - -312.6 - - - 5.1 - 185.4
AVENGER (FAADS LOS-R) 89 - 344.7 0.8 0.8 - 145.8 53.7 -18.7 - - -19.9 111.1 34.6 583.7
BRADLEY FVS 72 - 884.5 - 92.9 - 644.2 - 906.3 - 11.0 - 425.1 - 2964.0
CH—-47D (CHINOOK) 75 - 226.3 - 41.4 - - - 187.5 - - - 57.4 - 512.6
FAAD C2I 87 - 120.6 - 31.1 - - -118.7 170.5 - - -13.6 -13.6 -132.3 308.6
FAADS NLOS (FOG-M) 89 - -1739.0 - -45.4 - - - -1.6 - -123.6 - -189.6 - -2099.2
FMTV 89 - 1191.5 - -321.3 - - - 2068.3 - - - 373.2 - 3311.7
HELLFIRE 75 - 178.2 - 32.2 - 232.6 - 57.7 - - - -2.0 - 498.7
JSTARS GSM 89 - -99.8 - - - - - -79.8 - - - -30.5 - -210.1
KIOWA WARRIOR OH-58D 82 - -653.5 - 75.0 - 421.7 - 165.5 - - - -7.2 -
LH (COMMANCHE) 84 - - - 145.2 - 301.3 - 1115.5 - - - - - 1562.0
LONGBOW APACHE 91 - - - 204.5 - 13.9 - 201.7 - - - 26.0 - 446.1
LONGBOW HELLFIRE 91 - - - - - - - - - - - - - -
M1 ABRAMS TANK 89 - 8769.5 - 103.3 - 1447.3 - 6086.0 - - - -103.3 - 16302.8
MLRS 78 55.1 786 .7 - -27.5 - 44.5 17.8 47.9 - 10.0 -12.0 45.8 60.9 907.4
MLRS-TGW 84 - - - -5.6 - 1.3 - 48.3 - - - - - 44.0
MSE 86 - 69.3 - - - - - -731.2 - - - -16.7 - -678.6
PATRIOT 72 - -1119.7 - 674.7 - -290.2 - 737.8 - 24.5 - 418.8 - 445.9
PLS (FHTV) 91 - -534.3 - - - - - 43.0 - - - ~-74.2 - -565.5
SADARM 89 - 1521.6 - 188.5 - - - -128.0 - - - 4.8 - 1586.9
SINCGARS 84 - -1557.3 - 43.9 - 13.8 -23.7 -87.7 - - - ~288.0 -23.7 -1875.3
STINGER RMP 83 - -277.5 - 148.8 - 3.7 - —-957.8 - - - -49.0 - -1131.8
TOW 2 84 - 234.8 - 33.8 - 402.7 - -157.3 - - - 31.9 - 545.9
UH-60A/L (BLACKHAWK) 71 - 242 .4 - -99.1 - 55.2 - 844.8 - 13.4 - -142.9 - 913.8
Subtotal 55.1 8289.0 97.9 1844.3 - 3304.9 159.7 | 13395.9 - —-145.6 -50.2 1222.9 262.5 27911.4
NAVY:
AN/BSY~-1 84 - -57.0 - 13.2 - 29.6 - -22.1 - -866.5 - -679.1 - -1581.9
AN/SQQ-89 85 - -653.2 - 382.3 - 220.4 - 276.6 - - - -72.0 - 154.1
AN/SQY-1 85 - - - 142.6 - -350.5 - 393.3 - - - - - 185.4
AOE 6 86 - —-979.0 - 100.1 - - 167.7 516.4 - - 1.3 -23.7 169.0 -386.2
ASPJ 84 - - - 21.8 - 40.8 - 292.0 - - - - - 354.6
AV-8B 79 - -580.5 - 714.2 ~ 355.9 - -1468.0 - - - 10.9 - -967.5
C/MH-53E 73 - 999.3 - -15.6 - -46.5 - 224.7 - 2.4 - 212.1 - 1376.4
CG 47 AEGIS 78 - 5491.4 - -2.6 - 571.9 - -1270.9 - - - 196.2 - 4986.0
CV HELO (SH-60F) 88 - - - 15.0 - 127.8 - 349.9 - - - 104.4 - 597.1
CVN-72/73 82 - - - - - - - -46.0 - - - -10.1 - -56.1
CVN-74/75 88 - - - -124.1 - 176.2 - -201.2 - - - 130.8 - -18.3
CVN-76 95 - - - - - - - - - - - - - -
DDG 51 87 - 16337.2 - - - 736.2 - —-824.6 - - - 651.2 - 16900.0
E-2C 85 - 478.8 - 97.4 - 84.1 - 166.6 - - - 162.2 - 989.1
E-6A (TACAMO) 82 - 41.1 - -5.3 - -9.5 - 59.0 - - - -117.3 - -32.0
EA-6B 84 - 2933.8 - 248.0 - 0.4 - 553.9 - - - 976.0 - 4712.1
F-14D 89 - -10528.7 - -99.2 - 1.3 - ~1611.1 - - - -3192.9 - -15430.6
F/A-18 75 - 1768.1 - 1195.2 - 3584.2 - 2166.9 - 4.5 - 1705.7 - 10424.6
FDS 88 - —-1494.0 - - - - - -246.4 - - - 112.2 - -1628.2
HARM 78 - 712.3 - 544.9 - 155.9 - 217.9 - - - 65.1 - 1696.1
HARPOON 70 - ~-36.5 - 89.7 - 55.5 - 484.7 - - - 140.9 - 734.3
LAMPS MK III(SH—-60B) 76 - 174.8 - 181.6 - 148.1 - 459.4 - - - 27.0 - 990.9
LCAC 82 - 440.2 - -1.2 - 2.2 - 215.9 - - - 60.9 - 718.0
LHD 1 82 - 1870.3 - 55.5 - -5.6 - -830.7 - - - 44 .3 - 1133.8
LSD 41 CARGO VARIANT 88 - -238.5 - - - - - 12.0 - - - -28.5 - -255.0
MCM 1 82 - - - - - - - 65.1 - - - -10.5 - 54.6
MK 48 ADCAP 89 - - - 1095.0 - - - -123.0 - - - 106.2 - 1078.2
MK 50 TORPEDO 89 - 44 .4 - 1194.8 - 32.9 - 5.3 - - - -59.8 - 1217.6
PHALANX CIWS 84 - 156.0 - 18.3 - 147.3 - 362.2 - - - 58.0 - 741.8
PHOENIX (AIM-54C) 77 - 1313.6 - 94.1 - 157.8 - -567.2 - - - 100.4 - 1098.7
_ R .




Distribution of Cost Changes (Base-Year Constant Dollars)

As Of Date:

September 30, 1991

Cost Changes Between the Baseline and Current Estimate (Base—Year Constant Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year

This Qtr| To Date |This Qtr| To Date] This Qtr| To Date | This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr| To Date

fuavy:
SLAT 89 - 597.5 - 33.2 - 23.2 - -29.2 - - - 51.7 - 676.4
SSN 21 / AN/BSY-2 90 - 1676.8 - 4353.8 - 127.8 - 1204.2 - - - -252.6 - 7110.0
SSN 688 71 - 5628.0 - 14.6 - 523.6 - 186.4 - - - 176.4 - 6529.0
STD MSL 2 84 - 1848.7 - 415.6 - 469.4 - -908.3 - - - 145.5 - 1970.9
T-AO FLEET OILER 84 - 166.4 - -13.9 - 0.7 - -311.0 - - - 25.8 - -132.0
T45TS 84 - -24.7 - —-400.8 - 583.4 - 583.8 - - - 58.3 - 800.0
TOMAHAWK 77 - 2572.0 - -162.7 - 1013.9 - -778.4 - - - 726.9 - 3371.7
TRIDENT II MSL 83 - -541.6 - - - - - ~-652.3 - - - 122.7 - -1071.2
TRIDENT II SUB . 83 - 4367.2 - - - - - -2566.9 - - - -55.9 - 1744.4
UHF FOLLOW~-ON 88 - -90.5 - -9.2 - - - 12.6 - - - - - ~87.1
V=22 86 - -15310.5 - - - - - -6.0 - - - -4976.0 - —-20292.5
Subtotal - 19083.2 - 10186.3 - 8958.4 167.7 | —3654.5 - -859.6 1.3 ~3306.6 1692.0 30407.2

USAF:
ACM 83 - -676.2 - 41.6 - 74.7 - 484.6 - - - -251.5 - —-326.8
AMRAAM 78 - —-692.5 - 91.4 - 142.7 - 1445.6 - - - -295.9 - 691.3
ATARS 85 - -470.2 - - - 90.0 - 71.5 - -11.9 - -81.6 - -402.2
ATF 85 - 6.0 - - - -82.5 - 296.5 - - - 316.8 - 536.8
AWACS RSIP 89 - - - -1.0 - 1.4 - 3.2 - - - -11.3 - -7.7
B-1B 81 - - - -13.2 - 294.9 - 19.1 - - - -384.0 - —-83.2
C-17Aa 81 - -4778.3 - - - 10.7 - 2046.9 - - - -912.7 - -3633.4
CMU 89 - - - - - - 1.0 -4.7 - - 0.1 27.7 1.1 23.0
DMSP 75 - 61.2 - - - -30.0 - -52.7 - - - 15.9 - -5.6
DSCs III 77 - —-42.8 - 52.6 - 260.3 4.0 59.8 - 38.4 - - 4.0 368.3
DSP 78 - 1211.5 - - - - - 281.3 - - - 327.0 - 1819.8
F-16 75 - 5706.3 - 200.7 - 3459.3 - -908.6 - 40.1 - 2840.8 - 11338.6
IR MAVERICK 75 - -305.8 - 264.3 - 12.0 - 169.7 - - - 41.0 - 181.2
1US 75 - -173.7 - - - 41.8 - 35.1 - - - -1.5 - -98.3
JSTARS 83 - -234.2 - 56.9 - -162.1 - 509.1 - - - -73.2 - 96.5
JTIDS 81 - 509.1 - -1.5 - 243.8 2.5 270.7 - - - 38.6 2.5 1060.7
KC-135R 81 - 2248.8 - - - - - —-888.0 - - - 233.6 - 1594 .4
LANTIRN 80 - -140.8 - 27.8 - -30.1 - 210.7 - - - 102.7 - 170.3
NAVSTAR GPS 79 - 410.5 - 7.0 - 388.4 - -213.1 - - - 215.1 - 807.9
NAVSTAR USER EQMT 79 - -205.4 - 51.8 - -24.8 - 342.9 - - - -12.5 - 152.0
PEACEKEEPER 82 - -3286.6 - 17.6 - -390.9 - 1387.0 - - - -1399.4 - -3672.3
RAIL GARRISON 82 - -2179.8 - 116.0 - 45.6 - -194.9 - - - -602.1 - -2815.2
SFW 79 - 168.8 - 96.7 - - - -23.6 - - - -0.3 - 241.6
SMALL ICBM 84 - —-8744.4 - - - 175.1 - 15.5 - -6210.7 - -13162.8 - —-27927.3
SRAM II 83 - -308.7 - - - 114.2 - 17.7 - - - -21.5 - -198.3

SRAM-T 83 - - - - - - - - - - - - - -

TITAN IV 85 - 6465.0 - - - -1332.3 - 3717.1 - - - 2149.8 - 10999.6
Subtotal - —-5452.2 - 1008.7 - 3302.2 7.5 2098.4 - -6144.1 0.1 -10901.3 7.6 -9088.3

DOD:
GPALS (SDS) 88 - - - - - - - 1236.2 - - - - - 1236.2

WAM 90 - - - - - - - - - - - - - -
Subtotal - - - - - - - 1236.2 - - - - - 1236.2
Grand Total 55.1| 21920.0 97.9 113039.3 - 15565.5 334.9 | 20076.0 - -7149.3 —-48.8 -12985.0 50466.5
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Distribution of Cost Changes (Current Year Dollars)
As Of Date: September 30, 1991

A
Cost Changes Between the Baseline and Current Estimate (Current—Year Constant Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|{To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date |This Qtr] To Date [This Qtr| To Date | This Qtx To Date ffhis Qtr| To Date
ARMY :
AAWS-M (JAVELIN) - 293.2 - - 261.3 571.7 - 52.4 298.9 69.8 - - 2.1 274.8 562.3 1261.9
ADATS (FAADS LOS-F-H) - 738.7 - -1603.7 - 1096.4 - - - 15.4 - - - 153.5 - 400.3
ADDS - -212.6 - -663.8 - 536.1 - -370.8 - 591.6 - - - -65.1 - -184.6
AFATDS - 15.1 - - - 29.2 - - - - - - - 154.9 - 199.2
AH-64 (APACHE) - 726.8 - 1417.8 - 607.6 - 256.1 - 3524.8 - -238.9 - 1609.3 - 7903.5
ASM - 158.0 - - - - - - - 2801.0 - - - - - 2959.0
ATACMS - 57.6 - 507.2 - 41.2 - - - -325.7 - - - 5.6 - 285.9
AVENGER (FAADS LOS-R) - 84.3 - 519.8 3.9 11.0 - - 67.3 170.9 - - -6.5 180.0 64.7 966.0
BRADLEY FVS - -185.9 - 2670.8 - 762.0 - 1885.6 - 3087.3 - 17.9 - 1344.9 - 9582.6
CH-47D (CHINOOK) - 219.4 - 749.0 - -7.86 - - - 689.3 - - - 122.8 - 1772.9
FAAD C2I - 230.0 - 134.0 - 32.0 - - -270.6 735.7 - - 67.1 67.1 -203.5 1198.8
FAADS NLOS (FOG-M) - 197.8 - -2243.6 - -49.8 - - - -1.2 - ~-146.7 - -242.6 - -2486.1
FMTV - 2196.3 - 3633.7 - 883.2 - - - 4163.4 - - - 962.8 - 11839.4
HELLFIRE - 183.9 - 531.9 - 343.0 - 603.2 - -55.0 - - - 20.3 - 1627.3
JSTARS GSM - 133.5 - -192.4 - - - - - -131.4 - - - -46.1 - -236.4
KIOWA WARRIOR OH-58D - -293.5 - -959.3 - 185.9 - 684.1 - 221.6 - - - -24.2 - -185.4
LH (COMMANCHE) - 156.2 - - - 265.4 - 455.4 - 1619.3 - - - - - 2496.3
LONGBOW APACHE - 1.8 - - - 237.6 - 15.0 - 220.2 - - - 29.0 - 503.6
LONGBOW HELLFIRE - - - - - - - - - - - - - - - -
M1 ABRAMS TANK - -929.6 - 8061.6 - 804.7 - 1492.5 - 6400.9 - - - -60.1 - 15770.0
MLRS - 870.2 137.4 1808.4 - 19.3 - 103.4 41.2 234.6 - 18.6 -26.7 191.0 151.9 3245.5
MLRS-TGW - -8.5 - - - -4.2 - 1.5 - 76.6 - - - - - 65.4
MSE - 178.4 - 83.0 - - - - - -818.9 - - - -19.7 - -577.2
PATRIOT - 2323.4 - -891.5 - 2349.7 - -103.2 - 1774.3 - 27.6 - 1078.4 - 6558.7
PLS (FHTV) - 143.1 - -674.5 - 48.6 - - - 51.5 - - - -75.1 - -506.4
SADARM - 809.0 - 1396.2 - 974.9 - - - -322.5 - - - 7.1 - 2864.7
SINCGARS - 204.4 - -2657.8 - 707.2 - 16.3 -32.6 -317.5 - - - -382.6 -32.6 | -2431.0
STINGER RMP - 18.6 - -306.1 - 241.7 - 3.7 - -1372.1 - - - -62.6 - -1476.8
TOW 2 - -44.9 - 338.6 - 102.4 - 522.4 - -215.7 - - - 61.8 - 764.6
UB-60A/L (BLACKHAWK) - 1713.1 - 882.6 - -43.0 - 233.9 - 3271.4 - 19.9 - 340.9 - 6418.8
Subtotal = 9977.8 137.4 | 12541.9 265.2 | 10746.2 = 5851.5 104.2 | 26159.6 - —301.6 36.0 5625.1 542.8 | 70600.5
NAVY:
AN/BSY-1 - -75.0 - -62.1 - 15.5 - 34.0 - -26.6 - -1050.9 - -1091.4 - -2256.5
AN/SQQ-89 - 207.5 - -784.2 - 738.3 - 257.7 - 201.9 - - - -80.2 - 541.0
AN/SQY~-1 - 47.4 - - - 227.1 - ~465.4 - 568.8 - - - - - 377.9
AOE 6 - 130.9 - -1374.3 - 133.0 - - 197.5 673.9 - - 1.9 -33.9 199.4 -470.4
ASPJ - 2.6 - - - 25.4 - 52.1 - 293.5 - - - - - 373.6
AV-8B - -730.8 - -1473.7 - 1410.8 - 749.9 - -1042.6 - - - 253.5 - -832.9
C/MH-53E - 174.0 - 2888.3 - 225.1 - 368.3 - 333.6 - 3.0 - 538.4 - 4530.7
CG 47 AEGIS - -997.2 - 11739.0 - 435.4 - 980.6 - -3358.4 - - - 433.0 - 9232.4
CV HELO (SH-60F) - 207.8 - - - 106.0 - 157.1 - 470.7 - - - 188.0 - 1129.6
CVN-72/73 - -889.9 - - - - - - - -340.9 - - - -17.6 - -1248.4
CVN-74/75 - 39.5 - - - -644.4 - - - -15.2 - - - 168.5 - ~451.6
CVN-76 - - - - - - - - - - - -~ - - - -
DDG 51 - 993.0 - 23516.0 - 657.0 - 1081.3 - 42.6 - - - 971.3 - 27261.2
E-2C - 31.4 - 390.8 - 189.4 - 79.1 - 283.6 - - - 207.4 - 1181.7
E~6A (TACAMO) - -221.2 - 61.2 - -5.5 - 47.6 - 200.5 - - - -262.0 - -179.4
EA-6B - 697.7 - 4069.0 - 483.7 - 0.4 - 489.5 - - - 1589.5 - 7329.8
F-14D - 112.6 - -12956.7 - -123.1 - i.4 - -1558.2 - - - -3900.8 - -18424.8
F/A-18 - €779.7 - 2471.7 - 8604.4 - 12549.1 - 5834.4 - 6.5 - 6510.5 - 42756.3
FDS - 114.1 - -2410.2 - -127.0 - - - -341.7 - - - 322.2 - -2442.6
HARM - 489.3 - 1677.5 - 1790.1 - 264.5 - 460.3 - - - 161.1 - 4842.8
HARP OON - 285.4 - -137.5 - 422.5 - 107.2 - 1566.8 - - - 469.1 - 2713.5
LAMPS MK III{(SH-60B) - -132.5 - 938.2 - 1534.5 - 406.6 - 860.0 - - - 544.2 - 4151.0
LCAC - -393.5 - 686.8 - 28.5 - 2.8 - 281.2 - - - 70.8 - 676.6
LHED 1 - -1407.1 - 3006.3 - 45.0 - -5.9 - -1128.1 - - - 77.0 - 587.2
LSD 41 CARGO VARIANT - -9.5 - -324.7 - - - - - 13.1 - - - -37.5 - -358.6
MCM 1 - -2.7 - - - - - - - 78.9 - - - -9.9 - 66.3
MK 48 ADCAP - 403.6 - - - 2796.8 - - - -160.7 - - - 183.6 - 3223.3
MK 50 TORPEDO - -224.5 - 47.7 - 2543.6 - 31.0 - 0.5 - - - -80.3 - 2318.0
PHALANX CIWS - -312.3 - 158.3 - 48.9 - 186.4 - 342.0 - - - 82.3 - 505.6
PHOENIX (AIM-54C) - -549.1 - 4169.3 - 517.5 - 346.4 - -2184.4 - - - 310.0 - 2609.7
SLAT - 22.6 - 856.4 - 47.2 - 24.3 - -25.2 - - - 72.9 - 998.2
SSN 21 / AN/BSY-2 - 1135.7 - 3138.8 - 6336.5 - 144.8 - 1418.2 - - - -286.1 - 11887.9
SSN 688 - -4586.8 - 22306.6 - 87.3 - 1919.6 - 1499.2 - - - 1069.0 - 22294.9
STD MSL 2 - -544.0 - 2398.5 - 1158.1 - 564.2 - -1172.0 - - - 267.6 - 2672.4
T-AO FLEET OILER - -144.3 - 177.6 - -65.9 - - - -381.9 - - - -2.0 - -416.5
T45TS - -381.4 - -23.8 - -213.8 - 821.3 - 781.5 - - - 208.6 - 1192.4
TOMAHAWK - -1676.3 - 7457.4 - 172.4 - 2343.7 - -1592.9 - - - 1800.1 - 8504.4
TRIDENT II MSL - 2159.5 - -1528.5 - 1299.8 - - - -580.4 - - - 438.0 - 1788.4
R R ___ _




Distribution of Cost Changes (Current Year Dollars)
As Of Date: September 30, 1991

s
Cost Changes Between the Baseline and Current Estimate (Current-Year Constant Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr]To Date |This Qtr|To Date |This Qtr| To Date |This Qtr]| To Date |[This Qtr]| To Date [This Qtr| To Date | This Qtx To Date [This Qtr| To Date
NAVY:
TRIDENT II SUB - -2749.3 - 6288.6 - - - - - -3236.9 - - - -111.2 - 191.2
UHF FOLLOW-ON - 81.2 - -113.5 - - - - - 40.8 - - - - - 8.5
v-22 - -2.8 - -20172.5 - 8.4 - - - -18.1 - - - -6434.9 - -26619.9
Subtotal - -1914.7 = 57082.3 - 30908.5 = 23050.1 197.5 -428.17 = =1041.4 1.9 4588.8 199.4 |1T2244.9
USAF:
ACM - 263.3 - -1071.0 - 265.9 - 101.3 - 595.6 - - - -307.5 - -152.4
AMRAAM - -893.5 - -2038.6 - 1875.3 - 299.4 - 2896.2 - - - -618.0 - 1520.8
ATARS - -14.9 - -559.9 - - - 119.4 - 110.9 - -16.4 - -122.9 - -483.8
ATF - -46.0 - 92.9 - 831.7 - -109.8 - 344.4 - - - 430.2 - 1543.4
AWACS RSIP - 6.1 - - - 3.9 - 2.3 - 2.1 - - - -9.5 - 4.9
B-1B - -1712.1 - - - 19.3 - 487.4 - -348.4 - - - -209.4 - -1763.2
c-17a - 386.5 - -11039.0 - 1579.3 - 1.9 - 4260.2 - - - -1746.4 - -6537.5
cMU - 5.8 - - - - - - 1.1 -5.2 - - 0.2 35.4 1.3 36.0
DMSP - -106.6 - 190.2 - 1.9 - -84.0 - -88.0 - - - 52.7 - -33.8
Dscs III - 127.1 - -124.7 - 129.6 - 552.8 9.7 212.5 - 77.4 - - 9.7 974.7
DSP - 0.7 - 2786.3 - 156.6 - - - 745.8 - - - 673.2 - 4362.6
F-16 - 189.7 - 13958.8 - 2305.5 - 9835.5 - -1995.6 - 56.4 - 7161.6 - 31511.9
IR MAVERICK - -148.6 - -987.8 - 1817.0 - 32.0 - 390.1 - - - 141.5 - 1244.2
IUs - 11.4 - -461.8 - - - 110.1 - 129.9 - - - -8.0 - -218.4
JSTARS - 662.3 - -370.1 - 150.8 - -361.1 - 816.2 - - - -90.7 - 807.4
JTIDS - -24.8 - 740.9 - 22.8 - 352.7 3.7 426.0 - - - 56.1 3.7 1573.7
KC-135R - 380.2 - 3854.8 - 934.1 - - - -1570.4 - - - 627.2 - 4225.9
LANTIRN - -288.3 - -265.0 - 53.0 - -29.3 - 339.7 - - - 189.4 - -0.5
NAVSTAR GPS - 63.6 - 927.3 - 630.7 - 613.1 - -680.9 - - - 551.4 - 2105.2
NAVSTAR USER EQMT - 136.3 - -322.9 - 405.9 - -54.9 - 686.0 - - - 142.0 - 992.4
PEACEKEEPER - -575.1 - -5815.6 - 1059.9 - -614.9 - 2493.9 - - - -1997.0 - -5448.8
RAIL GARRISON - 283.5 - -3707.5 - 220.3 - 122.5 - -261.8 - - - -933.3 - -4276.3
SFW - 353.1 - 142.6 - 700.4 - - - ~-91.1 - - - 0.7 - 1105.7
SMALL ICBM - 369.9 - -12146.9 - - - 250.0 - 31.1 - -7490.1 - -18307.7 - -37293.7
SRAM II - 125.6 - -524.8 - 46.2 - 155.4 - 65.0 - - - -26.2 - -158.8
SRAM-T - - - - - - - - - - - - - - - -
TITAN IV - 607.8 - 8995.6 - 643.8 - -1975.0 - 4982.4 - - - 2609.7 - 15864.3
Subtotal - 163.0 = =7746.2 = 13853.9 - 9826.8 14.5 | T4486.6 - =7372.7 0.2 |-11705.5 14.7 | 11505.9
DOD:
GPALS (SDS) - 285.8 - - - - - - - 3072.2 - - - - - 3358.0
WAM - - - - - - - - - - - - - - - -
Subtotal - 285.8 = = = = - - = 3072.2 = = = = - 3358.0
Grand Total - 8511.9 137.4 | 61878.0 265.2 | 55508.6 - 38728.4 316.2 | 43289.7 - ~-8715.7 38.1 | -1491.6 756.9 [197709.3
I I _
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Program Funding Status (Dollars in Millions)

As Of Date: September 30, 1991
Weapon Prior FY 92 FY 93 Balance of Total
System Years Budget Budget Program
ARMY :

AAWS-M (JAVELIN) 438.2 120.4 112.0 4527.8 5198.4
ADATS (FAADS LOS-F-H) 490.9 97.4 208.8 5628.9 6426.0
ADDS 571.6 36.7 46.9 2198.4 2853.6
AFATDS 175.5 45.9 45.5 984.4 1251.3
AH-64 (APACHE) 11326.9 73.4 135.4 157.6 11693.3
ASM 647.2 633.1 568.3 7301.5 9150.1
ATACMS 937.7 180.4 192.4 197.7 1508.2
AVENGER (FAADS LOS-R) 455.7 183.6 175.9 1417.5 2232.7
BRADLEY FVS 9663.1 109.1 109.6 137.7 10019.5
CH-47D (CHINOOK) 3052.7 254.4 12.5 16.1 3335.7
FAAD C2I 465.4 93.3 82.6 2421.2 3062.5
FAADS NLOS (FOG-M) 434.3 - - - 434.3
FMTV 119.0 171.2 294.2 19823.6 20408.0
HELLFIRE 2002.5 37.5 125.5 165.2 2330.7
JSTARS GSM 352.8 48.7 73.6 580.1 1055.2
KIOWA WARRIOR OH-58D 1716.8 201.9 94.9 332.6 2346.2
LH (COMMANCHE) 1232.1 549.6 608.5 2239.1 4629.3
LONGBOW APACHE 650.4 131.4 175.6 2213.3 3170.7
LONGBOW HELLFIRE 60.8 101.8 88.4 1939.3 2190.3
M1 ABRAMS TANK 20204.2 87.0 45.7 212.5 20549.4
MLRS 5219.5 191.5 210.6 1077.9 6699.5
MLRS~-TGW 229.8 46.8 - - 276.6
MSE 4274.9 72.5 51.0 158.4 4556.8
PATRIOT 11650.8 107.1 26.3 15.0 11799.2
PLS (FHTV) 234.5 106.3 345.6 804.1 1490.5
SADARM 588.7 150.8 108.9 3803.1 4651.5
SINCGARS 1144.7 287.5 299.4 1449.1 3180.7
STINGER RMP 1437.6 37.5 6.8 2.5 1484 .4
TOW 2 2408.1 289.4 251.9 439.0 3388.4
UH-60A/L (BLACKHAWK) 6660.0 507.5 428.4 1130.2 8726.1

Subtotal 88846.4 4953.7 4925.2 61373.8 16009%.1

NAVY:

AN/BSY-1 1397.4 45.5 34.6 93.6 1571.1
AN/SQQ-89 2946.4 391.9 297.8 1052.5 4688.6
AN/SQY-1 224.0 78.7 220.7 807.2 1330.6
AQOE 6 1608.3 555.6 30.7 169.8 2364.4
ASPJ 522.0 16.0 14.9 57.1 610.0
AV-8B 8292.0 0.6 - - 8292.6
C/MH-53E 3447.4 522.3 530.7 608.7 5109.1
CG 47 AEGIS 23114.2 86.8 8l.6 33.3 23315.9
CV HELO (SH-60F) 1392.0 293.5 303.3 2314.6 4303.4
CVN-72/73 6122.4 18.5 29.6 - 6170.5
CVN-74/75 6216.0 130.0 14.4 154.0 6514.4
CVN-76 2.0 7.0 853.9 3434.3 4297.2
DDG 51 14213.2 4541.1 3644.0 24980.4 47378.7
E-2C 6022.0 539.4 541.8 - 7103.2
E-6A (TACAMO) 2072.3 - - - 2072.3
EA-6B 3535.1 139.3 629.1 5774.1 10077.6
F-14D 5826.9 289.2 247.9 233.1 6597.1
F/a-18 29138.9 2404.3 2519.9 21568.5 55631.6
FDsS 616.6 233.2 194.3 4360.6 5404.7
HARM 5230.6 334.6 328.7 1358.8 7252.7
HARPOON 3700.6 37.8 - 6.9 3745.3
LAMPS MK III(SH-60B) 4656.3 287.1 332.4 2782.8 8058.6
LCAC 1960.3 300.3 3.8 22.9 2287.3
LHD 1 4888.9 40.3 39.5 69.5 5038.2
LSD 41 CARGO VARIANT 745.6 250.8 263.3 76.8 1336.5
MCM 1 1758.5 19.4 16.7 9.1 1803.7
MK 48 ADCAP 3412.5 367.1 262.6 5981.4 10023.6
MK 50 TORPEDO 2472.2 287.0 288.9 5923.6 8971.7
PHALANX CIWS 2495.1 82.6 80.7 328.9 2987.3
PHOENIX (AIM-54C) 3074.0 - - - 3074.0
SLAT 243.2 73.0 281.1 768.7 1366.0
SSN 21 / AN/BSY-2 8229.2 2610.2 2714.1 20073.5 33627.0
SSN 688 27543.0 256.2 89.9 153.3 28042.4
STD MSL 2 6617.2 496.1 481.9 3130.0 10725.2
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Program Funding Status (Dollars in Millions)

As Of Date: September 30, 1991

Weapon Prior FY 92 FY 93 Balance of Total
System Years Budget Budget Program
NAVY:
T~-AO FLEET OILER 2727.4 23.7 16.1 7.0 2774.2
T45TS 1745.0 374.8 361.2 4173.4 6654.4
TOMAHAWK 8363.4 598.4 520.8 1444.7 10927.3
TRIDENT II MSL 18648.2 1211.2 1300.3 16147.2 37306.9
TRIDENT II SUB 14084.2 114.6 18.2 59.4 14276.4
UHF FOLLOW-ON 868.3 253.1 156.4 446.8 1724.6
v-22 3042.4 - - - 3042.4
Subtotal 243215.2 18311.2 17745.8 128606.5 407878.7
USAF :
ACM 4318.8 626.4 551.5 1016.3 6513.0
AMRAAM 5143.2 1030.7 1048.7 5889.8 13112.4
ATARS 171.1 60.6 113.1 463.9 808.7
ATF 3985.9 1637.2 2324.6 8889.7 16837.4
AWACS RSIP 176.7 116.3 72.1 329.7 694.8
B-1B 26931.3 119.3 175.0 548.8 27774 .4
c-17a 8463.6 2833.8 4211.9 19765.1 35274.4
CMU 1039.6 143.7 191.7 242.0 1617.0
DMSP 1352.8 149.9 44.4 298.1 1845.2
DSCS III 1651.6 70.1 30.2 116.4 1868.3
DSP 6814.6 270.8 653.1 2171.7 9910.2
F-16 34160.3 1419.0 923.0 1064.1 37566.4
IR MAVERICK 2831.6 5.5 - - 2837.1
IU0s 1357.3 67.5 134.4 234.7 1793.9
JSTARS 1480.4 427.4 828.3 4813.2 7549.3
JTIDS 1447.0 167.2 109.3 232.7 1956.2
KC-135R 6135.5 451.4 466.3 5001.9 12055.1
LANTIRN 3807.9 7.3 5.0 2.5 3822.7
NAVSTAR GPS 2512.8 270.1 309.4 1319.6 4411.9
NAVSTAR USER EQMT 1840.1 270.7 259.3 3498.1 5868.2
PEACEKEEPER 16022.5 198.1 5.5 5.3 16231.4
RAIL GARRISON 2087.5 260.1 100.1 102.8 2550.5
SFW 201.9 95.7 252.6 2961.3 3511.5
SMALL ICEM 3506.7 548.8 714.7 2664.0 7434.2
SRAM II 831.8 176.9 258.7 967.2 2234.6
SRAM-T 82.0 34.3 106.5 983.8 1206.6
TITAN IV 7495.9 1193.2 1203.2 8501.2 18393.5
Subtotal 145850.4 12652.0 15092.6 72083.9 245678.9
DOD:
GPALS (SDS) 1657.1 2386.6 2406.9 24539.8 30990.4
WAM 244.6 124.2 122.2 466.2 957.2
Subtotal 1901.7 2510.8 2529.1 25006.0 31947.6
Grand Total 479813.7 38427.7 40292.7 287070.2 845604.3
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